

Margari Mainnet Rollout Project Plan

29th June 2024

OVERVIEW

The following document represents the high level Mainnet Rollout plan for project Margari on Arbitrum One and associate L2 Mainnets. The project will use Chainlink CCIP as the primary data bridge between chains, with Arbitrum One as the core home chain. The project will use the Allo Protocol for project fund allocations.

GOALS

- 1. Mainnet Contract Role Out
- 2. Live Community Testing using Historical DAO data

SPECIFICATIONS

As part of this rollout the objective will be to secure a community of 5 DAOs. This core community of DAOs will ideally be new users of decentralized project management protocols like Allo Protocol. The rollout will consist of a testnet phase where each DAO will provide data on historical proposals and projects incepted as a result as well as the remuneration awards that were issued at the end of each project. These allocations will then be replicated through Margari with modifications made to test various use cases such as cross chain residency.

MILESTONES

Phase 1

The first phase is the testnet phase where DAOs will be onboarded and trained in the use of Margari. In this phase historical project replays will be the focus of activity helping to understand various UI/UX issues to be resolved before mainnet launch.

[1] DAO Acquisition

This milestone consists of recruiting DAOs to be part of the user trial and securing relevant and sufficient members to make the testing process statistically relevant.

[2] DAO Data Acquisition

This milestone consists of analyzing DAO proposal and project data to select appropriate historical projects that should be included in the testing process to cover the various margari use cases.

[3] DAO Data Replay on Margari Testnet

This milestone consists of inputting the historical data from DAOs onto Margari whilst also adding various use cases such as cross chain residence.

Phase 2

This phase consists of mainnet deployment

[4] Margari Mainnet Contract Deployment

This milestone consists of deploying the Margari contracts on Arbitrum One Mainnet.

[5] DAO Live Data Acquisition

This milestone consists of acquiring data on live projects with which DAOs are engaged.

[6] DAO Live Data Migration on Mainnet

This milestone consists of migration of live DAO data onto the Margari contracts on Mainnet

[7] DAO Live Mainnet Operation & Testing

This milestone consists of mainnet testing by select DAOs of the Margari contracts using live data

Phase 3

This is the final phase in preparation for the Go Live and General release of the Margari protocol on Arbitrum One

[8] Margari Mainnet Security Audit

This milestone consists of a security audit of Margari Mainnet contracts.

[9] Margari Go Live

This milestone consists of general release of the Margari mainnet DApp for general consumption on Arbitrum One

Notional Timeline

The timeline for the role out of Margari will be dependent on available project funding. The diagram below represents the notional timeline for Phases and Milestones above

